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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 19 July 1988

1. Progress Report Tasks Assigned by Senior Management:

None

2. Major Events That Have Occurred During the Preceding Week:

a. Asbestos Ceiling Tile Removal/Replacement, Key Building
- The removal of ceiling tile from the sixth floor of the Key
Building has been scheduled for the weekend of 23 July 1988.
rocedures for removal have been revised to prevent the contractor
from failing to complete the removal on time. To date, the
contractor has met all new Virginia State training regulations
regarding asbestos removal and is presently removing asbestos pipe

25X1 insulation from the penthouse area.
Green)
25X1
%25X1 d. Building Renovation - As requested by 0SO,
; Real Estate and Construction Division has submitted four change
25X1 orders to the contractor for the renovation project. 0SO
| is aware that these change orders will result in additional costs
j and schedule delays. The original construction completion date was
| 15 August, leaving OS two weeks for the installation of alarms,
| with a scheduled 0SO move-in during Labor Day week. The contractor
has yet to determine the exact impact that these additional changes
25X1 will have on the schedule.
25X1
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g. Ames Building and Chamber of Commerce Buildings - The
General Services Administration {GSA) has advised Real Estate and
Construction Division (RECD/OL), that it is in the process of
exercising the renewal options on the Ames and Chamber of Commerce
37/ Buildings. The lease expires on both buildings in January 1989.

Under the terms of the lease agreements, the lessor must be

Al notified of an intent to exercise an option four months in advance
on the Chamber of Commerce Building and six months in advance on
the Ames Building. Prior to renewal, GSA has requested that RECD
provide a plan for the removal of asbestos in Ames. GSA also has
requested a response to several items which its fire and safety
inspectors cite are in violation to regulations at Ames. RECD has
worked out a plan to relocate the occupants of the second floor at
Ames while the asbestos is being removed, and is formulating a

25X1 ire and safety issues.
25X1
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g. E Street Complex: - Representative from Real Estate and
Construction Division, OL and the Headquarters Consolidation Group
met with Marvin Kagan Architect and Associates on 19 July 1988 to
discuss final preparation of bid package Specification and
Renovation drawings for the E Street complex. It is anticipated
that all material necessary for solicitation will be available

25X1 within the coming week.
ZOX

25X1

j. External Buildings Operations Branch - The following is
a status of some of the key construction/renovations projects that
External Building Operations Branch personnel are currently
participating in: ‘

(1) Ames Building - The air conditioner for the
basement telephone room is 10 percent completed.

(2) Arlington Center Building (Chamber of Commerce) -
The contract for replacing the roof-mounted chiller has been
awarded and the contractor is waiting to receive the chiller.

A contract for the construction of four showers for OTE has
been awarded to Dominion Management.

(3) Key Building - The design for renovating the entire
JNm' eleventh floor of Key Building for Security Evaluation Office
Qb&flﬁgg;y(SVO) is 95 percent completed. The status of the SVO move to

the eleventh floor is uncertain at this time. SVO is scheduled
to move approximately 25 people to the 3rd floor on 18 July.
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(4) Map Library - In the process of selecting a _
contractor for the installation of an air conditioning unit in
the Wang room.

25X1 (5)[:::::::]— The basement renovations for the Mercury
Program are 85 percent completed. The Mercury Program is
25X1 scheduled to move to building in early August.
25X1 - The design for the SPS space in basement of{:::::::]is 95
percent completed.
25X1 (6) - The construction of vaulted
areas for the Office of Personnel is in progress.
25X1 (7) - The design for the new first floor
Polygraph examination room area in is 85 percent completed.
The installation of the filing cabinets for the Polygraph
Division in their new file room area was completed on 14 July
and as a result, the area will be completed for occupancy
within ten days.
Désign‘for the Office of Personnel space is 90 percent
25X1 complete.
3.,_Upgaming’event$:
25X1
/ 4. Management Activities and Concerns:
None Wi
ILLEGIB
25X1
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